
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Tuesday,

January 2, 2007, at the Cumberland Administrative

Office/Superintendent’s Conference Room, 2602 Mendon Road, was

called to order by Chairman Keith Davignon at 6:00 PM, with the

following present:

Keith Davignon, Chair, Tom Bruce, Paul DiModica, Craig Dwyer, Bob

Geddes, 

	     Donna Morelle, Earl Wood

Also Attending: Kathy DiModica, Steve Driscoll, Richard Hilton, Mark

Lindgren,                   Dimeo: Kosta Bitsis, Mark Maroni, Jeff Morris,

KBA: Ed Cifune, Mike McKeon

I.     Discussion Phase III

	A.  KBA Updates - None.   

B.  Dimeo updates on Value Engineering and Master Budget - Mr.

Morris reviewed the updated trade contractor bid tabulation.  He

noted Dimeo was recommending Interbuild in three bids (rough

carpentry, lockers and toilet partitions) and Korel has now filed

objections to the selection.  Dimeo has not included

recommendations for HVAC as one of the bidders is creating

problems.  Mr. Bruce noted that if there are any objections at the

Town Council meeting tomorrow night, there may be a postponement



of two weeks for a decision.  Mr. Morris and Mr. Maroni noted items

that were missing in several of the bids resulting in the final

recommendations.  Mr. Bruce reported meeting with Mr. Prignano and

there was $935,500 for computers in the original “green book:” for the

bond.  Mr. Bruce needs to know how many units there would be

because originally the council was against bond money being used

for computers.  He noted it was in the bond and the building

committee had decided it was the only way to reach wide spread

computer utilization.  Mr. Driscoll commented there would be no other

way for a massive acquisition.  Mr. DiModica asked if there was

money in the FF&E for equipment for the science wing.  The answer

was there is $2,288,094 for FF&E.  Some furniture will be reused, i.e.

cafeteria tables.  Mrs. DiModica noted the increase in labs and there

would be hardware needed for experiments.

Mr. Davignon noted that there is still a shortfall of $747,000 after value

engineering.  The Superintendent asked is there was any potential of

bonding the fire code work and Mr. Bruce wasn’t sure since this

council is so new.  It was noted the amount the committee is over

budget is the amount of out of scope work on the fire codes.  Mr.

Bruce noted to Mr. Maroni that the bond needs to be put back in the

budget as the general fund paid but some will have to be put back in

the budget for bands as interest expense for May 2008.  The

Superintendent requested the exact amount of FF&E.  Mr. Davignon

noted there would be additional value engineering and the rest of the

work needs to be fine tuned.  Mr. Hilton reported he was been



working on security and there will be less money needed.  Edvance

has 12 cameras and only a couple of card readers.  
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Discussion ensued regarding the Value Management Summary and

for 7-3 the possibility of using left over window wall on the cafeteria. 

Mr. McKeon noted it would require design modifications.  On 12-2

Mrs.  DiModica asked about the vertical faces for the chem labs.  Mr.

Geddes suggested putting on the list the patio in front of the

Transitional Building.  It was noted that was being replaced to meet

the new grade.  There will be a curb with three handicap ramps.  Mr.

Davignon noted some items can be put off until they see the master

budget.  Discussion continued regarding the roof in the cafeteria and

possible savings with larger ceiling tiles.  The Superintendent

suggested an analysis of the whole cafeteria, not just the ceiling tiles.

 Mr. Morris reviewed the west road with curbing and drainage.  Mr.

Geddes suggested the back parking lot could be pulverized and

re-paved instead of total removal.  Mr. Bitsis explained they had been

looking at big ticket items. Mr. Hilton reported they had spoken to

Narragansett Electric regarding rebates on the lights.  Mr. Hilton

expressed concern for using high impact wall versus the poly-carb

rail between the cafeteria addition.  Mr. Davignon stated he would like

to see the cost savings.  Mr. McKeon stated they did look at the

lighting in the cafeteria and it is not as expensive as it looks.  It was



agreed that Mr. Driscoll needs to be involved with putting together the

numbers for FF&E and the computer hardware and it would then be

reviewed by the Superintendent.                                                     

	B.	Planning for Town Council Workshop on 1/3/07 - Mr. Bruce

reported that he had approval for the workshop to be held, but it was

then superceded by an Executive Session.

	

II.	Phase II Construction/Renovation Update - Mr. Morris reported the

art and music area is basically done and the window wall is done

around to the IA corridor.  They would like to start on the courtyard

and intend to put a crane in there.  He noted the fish will have to be

removed.  The small cafe has been closed.

The Superintendent asked Mr. McKeon to explain the problem with

the lighting in the band and two art rooms.  He stated he is having the

electrical engineers from Garcia Galuska DeSousa look at the

problem.  There is too much lighting for the circuits.  The problem is

they can’t get above the ceiling in the band room.  When asked whose

fault it was and who was paying, Mr. McKeon stated they will wait to

see what the cost is and work with the committee, but didn’t think it

would be a high cost.  Mr. Bruce noted there would have to be a

change order sent to the Town Council.  The Superintendent noted

she needs this space for the second semester.  Mr. Morris noted it is

labor intensive, rather than materials and was thinking $15,000.  

Mr. Wood’s departure is noted at 7:47 p.m.
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Mr. Bruce suggested a motion to be considered for the special Town

Council meeting on the 10th.  On a motion by Mr. Dwyer, and a

second by Dr. Morelle, it was VOTED 6-0 TO APPROVE the change

order, not to exceed $15,000.

Mr. Bruce reporting meeting with RGB and DePasquale on the 19th. 

Some items on the punch list were completed and there are two or

three items left.  He noted DePasquale was given a ten day period and

that was through December 28th.  Mr. Hilton reported that

DePasquale agreed to $1,000 towards the hardware and a patch has

been done on the railing.  He is modifying the ends and putting a

welded leg in the middle.  The catch basin is still outstanding.

III.	Approval of Invoices 

A.  KBA - On a motion by Mr. Dwyer, and a second by Dr. Morelle, it

was VOTED 6-0 TO APPROVE the invoice from KBA in the amount of

$95,940.  They are 100% complete except 83% on construction

documents and 22% complete on bidding and administration as of

12/22/06. 	



	B.	Pepin Lumber - On a motion by Mr. Dwyer, and a second by Dr.

Morelle, it was VOTED 5-0 TO APPROVE the invoice in the amount of

$1,561.33, with Mr. Geddes abstaining.  Mr. Geddes noted the lumber

was for boxing up the window wall and labor had been donated.

	

IV.	Old/New Business - The Superintendent explained she and Mr.

Hilton had walked through the high school recently and suggested

the committee do the same to see what is and isn’t happening.  Mr.

Hilton noted they are trying to save money by looking at painting and

lights but they might want to look at windows in the IA room for

possible energy savings.  He noted the fire alarm had blown some

fuses.  There may be areas the committee would want to consider

before moving forward.  A meeting in February will be considered.

V.	Adjournment - On a motion by Mr. Dwyer, and a second by Mr.

Geddes, it was VOTED 

	6-0 TO APPROVE adjourning the meeting at 8:21 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved January 16, 2007


